Construction Indirects
Section A: Construction
Equipment, (Generally mobile
equipment exceeding $1,500)
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Sedan -Project Constr. Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $37.2
sedan - Asst. Mgr. Proj. Contrls. $1,548.23 1] 1] 1] 1] 1 1 1 1 1 1 1 1 1 1 1 1 1] 1 1] 1 1] 1 1] 23 $35.6
sedan-ES&H Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $37.2
sedan- QA/QC Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $34.1
sedan Constr. Supp. Mgr. $1,548.23 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $37.2
sedan - Constr. Ops. Mgr. $1,548.23 1] 1] 1] 1] 1 1 1 1 1 1 1 1 1 1 1 1 1] 1 1] 1 1] 1 1] 23 $35.6
Total sedans 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 5 3 0 0
.5T Pickup Trk - Proj. Controls $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $30.8
.5T Pickup Trk - ES&H $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $32.2
.5T Pickup Trk - QA/QC $1,400.78 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 36 $50.4
.5T Pickup Trk - Pro/Subcntrs. $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 21 $29.4
.5T Pickup Trk - Asst.Mgr.Facil. $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $33.6
.5T Pickup Trk - Fac/Warehouse $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 21 $29.4
.5T Pickup Trk - Fac/CM-PM $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 21 $29.4
.5T Pickup Trk - Site Security $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $32.2
.5T Pickup Trk - Conc. Btch.PInt $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 16 $22.4
.5T Pickup Trk - Rebar Fab. $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 16 $22.4
.5T Pickup Trk - Carp. Shop $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 16 $22.4
.5T Pickup Trk - Pipe Shop $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 19 $26.6
.5T Pickup Trk - Maint. Shop $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $30.8
.5T Pickup Trk - Crane/Rigging $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 20 $28.0
.5T Pickup Trk - FId. Engrs. $1,400.78 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 31 $43.4
.5T Pickup Trk - Survey truck $1,400.78 1 1 1 2 2 2 2 3 3 3 3 3 3 3 3 3 3 2 2 1 1 47 $65.8
.5T Pickup Trk - Doc. Control $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $33.6
.5T Pickup Trk - BOF Superintnd $1,400.78 1 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 30 $42.0
.5T Pickup Trk - Asst. Mgr. PTB $1,400.78 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 1 1 1 1 28 $39.2
.5T Pickup Trk - Asst. Mgr. HLW $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 21 $29.4
.5T Pickup Trk - Asst. Mgr. LAW $1,400.78 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $32.2
Total .5T Pickup Trks. 15] 22 22| 23] 24| 24| 26/ 26, 26| 26| 26| 26/ 26 26| 26| 25 24] 20| 20§ 17| 16 9 6 3
75T Pickup Trk., Emergency
Response $1,695.68 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 20 $33.9
Ambulance $4,423.50 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $97.3
9 passenger vans $1,800.00 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2 1 1 1 50 $90.0
golf carts - Proj. Cntrls $300.00 1] 1] 1 1 1 1 1 1 1 1 1 1 1 1 1] 1 1] 17 $5.1
golf carts - ES&H - Envir. $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $3.9
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golf carts - ES&H- Safety $300.00 1 1 1 2 2 2 2 2 2 2 1 1 1 1 1 22 $6.6
golf carts - QA/QC Insp. $300.00 1 1.6 2 2| 25 3 3 3 3 3 3 3 3 3 3 2 2 2 1 1 47.1 $14.1
golf carts - QA/QC -Welding $300.00 1 1 1 1 2 2 2 2 2 2 2 2 1 1 1 1 24 $7.2
golf carts - Business, Timekeeper $300.00 1] 1] 1 1 1 1 1 1 1 1 1 1 1 1 1] 1 16 $4.8
golf carts - Pro/Expediter $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1] 1 1] 1 16 $4.8
golf carts - Fac/Warehouse $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1] 13 $3.9
golf carts - Fac/CM-PM $300.00 0.5| 05 1 1 1 1 1 1 1 1 1 1 1] 0.5 0.5] 0.5 0.5 14 $4.2
golf carts - Tool Rooms $300.00 0.5 15 2 2 2 2 2 2 2 2 2 2 2] 1.5/ 0.5] 0.5 0.5 27 $8.1
golf carts - Rebar Fab $300.00 1] 2 2 3 3 3 3 3 2 2 2 1 1 1 29 $8.7
golf carts - Carp. Shop $300.00 1] 1] 2 3 3 3 3 3 3 2 2 1 1 28 $8.4
golf cart - Pipe Fab $300.00 1 1 15 2 3 3 3 3 3 3 3 3 2 2 2 2 1 1 39.5 $11.9
golf carts - Maint. Shop $300.00 1 1 1 1 1 1 1 1 1 1 1 1 1] 1 1] 15 $4.5
golf carts - Field Engrs. $300.00 1 1 1 2 3 3 3 4 4 4 5 5 5 5 5 4 4 3 3 2 2 1 70 $21.0
golf carts - Survey crew $300.00 1] 1] 2 2 2 2 2 2 1 1 1 1 1 1 1] 21 $6.3
golf carts - Doc. Control $300.00 1] 1 1 1 1 2 2 2 2 2 2 2 2 2 1 1] 1 1] 27 $8.1
golf carts - BOF Construction $300.00 1] 1] 1 1 1 1 6 $1.8
golf carts - PTB Construction $300.00 1] 1 1 2 2 3 3 3 3 3 3 3 3 2 33 $9.9
golf carts - HLW Construction $300.00 1 1 2 2 2 3 3 3 3 3 2 2 2 1 30 $9.0
golf carts - LAW Construction $300.00 1 1 1 1 2 2 2 2 2 2 2 2 1] 1 1] 1 24 $7.2
Total Golf Carts 0 4 9.6] 16] 27| 30| 35 37 40| 40( 38 39 37 36| 34 31 27] 19| 14 9 6 2 1
Total Pieces Ground Trans. Units 23] 34] 40.6] 48] 60| 63| 70 72| 75 75| 73| 74 72| 71| 69 65/ 60] 48| 43] 34 30 18| 12 6
Motor Grader, Cat 12E $12,557.52 1 1 1 1 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 30 $376.7
Backhoe/Front Loader, Case 580 $7,085.61 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 38 $269.3
Caterpillar 330L, Trac-hoe, 2.5 cy $42,115.50 1 1 2] 2 2 1 1 10 $421.2
12 cu.yd. Dump Truck $4,792.13 2 2 3 3 3 3 3 3 3 3 3 3 3 3 2 2 2 2 2 2 2 1 1 56 $268.4
Vibratory Roller, 10,000 |b $3,833.70 1 1 1 1 1 1 1 1 8 $30.7
Compactor, 30" Walk behind $3,538.80 1 1 1 1 1 1 1 1 1 1 10 $35.4
Tampers, Whacker $812.63 2 4 4 4 4 2 2 2 24 $19.5
Flatbed Trk w/Liftgate, 1 ton $1,876.43 1 2 3 5 5 5 5 5 5 5 5 5 5 5 5 3 3 3 2 2 2 1 82 $153.9
Flatbed Trk w/Liftgate, 2.5 ton $2,556.08 2 4 4 4 4 4 4 4 4 4 4 4 2 2 1 1 1 53 $135.5
Flatbed Trk With 10,000 Ib. Boom $6,750.00 2 2 3 3 3 3 3 3 3 3 3 3 3 2 2 1 1 1 1 45 $303.8
Water Truck, 3500 gal. w/spaybar $5,632.59 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 38 $214.0
Lube and Fuel Truck $5,400.00 1 1 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 27 $145.8
Farm Tractor, 55 Hp. W/pintle hook $3,227.40 2] 2] 4 4 4 4 4 4 4 4 4 4 2 2 1 1 1 1 1 53 $171.1
Flatdeck trailer 40 ft., 40,000 Lb $2,344.46 4] 10] 20 30| 35/ 35 35 35 35 35 30 25 20/ 15 10 4 4 4 4 390 $914.3
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Grove Carrydeck Crane, 8 Ton $10,962.68 1 2 2 2 3 3 3 3 3 3 3 3 3 2| 2 2| 1 1 1 43 $471.4
Grove RT58, 15 ton $12,963.92 0.6 2] 4 5 5 5 5 5 5 5 4 4 4 4 4 4 2 2] 2 2] 2 2 77.6 $1,006.0
Grove RT875, 75 ton $44,880.75 1 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 2] 2 2] 1 1 53 $2,378.7
Grove 890, 100 Ton $52,767.99 1 2 3 3 3 3 3 5 5 5 5 5 5 4 4 4 2 2] 2 2] 1 1 70 $3,693.8
Manitowoc 3900W, 140 ton $50,178.15 1 2 3 3 3 3 3 3 3 3 3 3 3 3 2 2| 2 2] 1 1 49 $2,458.7
American 900, 200 ton crane, docks $72,324.23 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $940.2
Manitowoc 4100W, 225 Ton $72,324.23 1 2 2 2 2 2 2 2 2 2 2 2 2] 2 2] 2 1 32 $2,314.4
Liebherr 350 Tower Cranes $38,400.00 1 5 9 9 9 9 9 9 9 9 7 6 3 2 2] 98 $3,763.2
10,000 Ib Pedestal cranes $10,425.00 3 6 6 6 6 6 3 3 3 42 $437.9
Crane mats, 8' x30' std. $300.00 4 8] 12} 12, 12| 12| 12| 12| 12| 12| 12| 12 8 8 8 8| 8 8| 6 6| 192 $57.6
Crane test weights, Concrete, 250t $1,500.00 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 18 $27.0
Heavy transport trailer, 200t $7,918.07 1 1 1 1 1 1 1 1 1 1 10 $79.2
Heavy transport trailers 100 ton $5,278.71 2 2 2 4 4 4 4 4 4 4 34 $179.5
Lo-boy Heavy Equipment Trailer $3,066.96 1 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 33 $101.2
5th Wheel Tractor, road legal $8,935.47 1 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 33 $294.9
Forklift, 10 Ton , rough terrain $8,932.01 1 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 31 $276.9
Forklift, 8,000 Lb. Rough terrain $5,709.42 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 2 2] 1 1 1 52 $296.9
Forklifts, 6000 Ib., warehouse $3,943.62 2 4 4 4 4 4 4 4 4 4 4 4| 42 2] 2 2] 1 1 96 $378.6
JLG manlift, 30 foot boom $6,062.58 2 4 6 6 4 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 47 $284.9
JLG manlift, 90 foot boom $20,336.13 1 2 2 4 4 6 6 6 6 4 4 4 2 2] 1 1 1 56 $1,138.8
JLG manlift, 140 foot boom $30,000.00 2 2 4 4 6 6 6 6 3 3 1 1 44 $1,320.0
Scissor Lifts, 30" x 72" $1,458.27 2 6 9| 12/ 12/ 18 18| 18 18 18 18| 18] 15 15] 15| 12| 12 8| 2 246 $358.7
1,000 watt mobile light towers $675.00 4 8 8 8 6 4 4 2 2 2 2 2 2 2 2 2 60 $40.5
15 Kw gen set, portable $1,428.81 1 2 3 4 4 4 2 2 2 1 1 1 27 $38.6
7.5 Kw gen set, portable $471.36 3 3 6 6 3 21 $9.9
150 Kw Power Plant, diesel $3,358.44 1 1 2 2 2 1 9 $30.2
400 amp Welders, portable $940.28 1 2 4 6 6 6 4 4 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 49 $46.1
200 amp Welders, 8 pacs $1,373.10 2 4 8| 12| 18 24 30| 30 30| 30 24| 24 24| 18] 18| 18] 12 12 6 6 350 $480.6
Welding Equipment, 1 unit = $3K/m $9,000.00 2 3 5 5 7 7 7 7 7 5 5 3 3 2] 2 2] 1 1 74 $666.0
250 cfm compressors, portable $3,227.49 3 6| 6| 8| 8 4 2 2 2 2 2 2 2 2 2 2 2| 2 2| 2 2| 2 1 68 $219.5
1,200 cfm compressors $12,125.30 1 3 4 4 4 4 4 4 2 2 1 1 34 $412.3
Cretercrane concrete conveyors $8,997.98 3 5 5 3 2 1 19 $171.0
Concrete pumps, 200 cy/hr $39,372.48 3 4 6 8 8 8 8 8 6 6 3 1 69 $2,716.7
Concrete pump slickline,1 unit=600" $1,800.00 3 4 6 8 8 8 8 8 6 6 3 1 69 $124.2
Concrete Trowel Machines, 42" $580.32 4 6| 9 9 9 9 8 8 6 6 3 3 80 $46.4
Trash pumps, 3" $3,212.69 3 3 3 3 3 3 3 3 3 1 1 1 30 $96.4
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Tool Trailers $619.29 1 2 4 8 8 8 8 8 8 8 8 8 8 8 8 6 6 4 4 4 4 1 134 $83.0
Scaffolding, 1 unit = $1K/month $3,000.00 5 10] 15] 25| 40| 40| 40 40/ 40| 30, 30/ 30/ 30[ 30/ 30 30p 25| 20} 15 15 545  $1,635.0
Shoring, 1 unit = $5K/month $15,000.00 2 4 4 4 4 4 4 3 3 3 2 2 1 1 41 $615.0
Wntr Ht Equip, temp., 1 unit = $5K/mo $15,000.00 2 2 4 4 4 4 20 $300.0
$34,752.5
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Section B: Small Tools

and Consummables
(identified groupings and
$/mnhr of direct labor based
on Initial Craft Manpower

Estimate (ICME)
Calendar Year| 0 0 1 1 2 2 3 3 4 4 5 5 Months | Hours | Base Lbr|
WBS Quarter, 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 2 3 3 mo/qrtr{158 hr/mo| $x1000
o
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Description & s kS 3 5 T 3 23 construction use
Miscellaneous site civil support, |
ICME headcount E £ 7 7| 8| 8 8| 8| 8| 8| 8| 8| 8| 8 7| 7] 5 £ 5| E 2| 10 3|
Quarterly Cost =ICME x 3 x 165 x
$0.50/mnhr. $1,238 $1,239 $1,733 $1,733 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,980 $1,733 $1,733 $1,238] $1,239 $1,238 $1,238 $495) $2,475 $743
Civil Construction - concrete forming,
reinforcing, placing, strip and finish,
ICME headcount 408 80 120 200 350 450 450 350 325 325 280 125 50
Quarterly Cost =ICME x 3 x 165 x
$0.80/mnhr. $15,8400 $31,6808 $47,5200 $79,200 $138,600| $178200 $178200 $138600 $128,700| $128,700 $110,880 $49,500  $19,800| $0 $0 9 $0 £ $0 $0 $0 $0 $0
Civil Construction - structural steel
erect with decking, ICME headcount 15| 25 80 140 180 180 100 80 80 70 30
Quarterly Cost =ICME x 3 x 165 x
$0.50/mnhr. $0 £ $0 $0 $3,713 $6,188 $19,800 $34,650 $44,550| $44,550 $24,750 $19,800 $19,800| $17,325 $7,425 $0 $0 £ $0 0 $0 $0 $0
Mechanical equipment installation -
boilermaker, millwrights, sheetmetal,
ICME headcount 19 29 60 120 160 160 180 180 170 160 160 120 100 100 6 40| 1
Quarterly Cost =ICME x 3 x 165 x
$0.70/mnhr. $0 $5,199 $8,6638 $20,790 $41580| $55440 $55440 $62,370 $62370| $58,905 $55440 $55440 $41580| $34,650 $34,650 $20,790f $13,860| $3,469 $0 $08 $0| $0 $0
Mechanical piping - pipefitters, ICME
headcount 2 5 120 220 310 340 350 360 360 360 360 360 330 300 25 180 o 80 K 20
Quarterly Cost =ICME x 3 x 165 x
$0.80/mnhr. $0 $7,9208 $19,800§ $47,520 $87,120| $122,760 $134,640 $138,600 $142,560| $142,560 $142,560 $142560 $142,560| $130,680 $118,800 $99,0000 $71,280| $356408 $31,680 $27,720) $7,920| $0 $0
Mechanical 1&C tubing, ICME
headcount 20 45 65 110 120 130 140 150 150 160 150 140 90| 80 70 65 15
Quarterly Cost =ICME x 3 x 165 x
$0.80/mnhr. $0 $0 $0 $0 $7,920| $17,820 $25,740 $43560 $47,520| $51480 $55440 $59,400 $59,400| $63,360 $59,400 $554400 $35640| $31,6800 $27,720 $25,740f $5,940| $0 $0
Electrical - power, ICME headcount 208 39 6 80 180 270 350 360 375 385 400 400 400 380 360 31 270 2 120 1 40
Quarterly Cost =ICME x 3 x 165 x
$0.90/mnhr. $89100 $15593 $26,7300 $35640 $80,190| $120,285 $155925 $160,380 $167,063| $171,518 $178,200 $178,200 $178200| $169,290 $160,380 $138,1058 $120,285| $89,1000 $53460 $44,5508 $17,820| $0 $0
Electrical - I&C, ICME headcount 15| 40 90 120 150 180 190 200 200 200 200 170 120 110 16 408 30|
Quarterly Cost =ICME x 3 x 165 x
$0.95/mnhr. $0 $0 $0 $0 $7,054| $18810 $42,323 $56430 $70,538| $84,645 $89,348 $94,050 $94,050| $94,050 $94,050 $79,943 $56,430| $51,7268 $35269  $18,81 $14,108 $0 $0
Architectural - carps,drywall, paint &
finish, ICME headcount 15 40 60| 70 80 90 100 100 90 e 70| 64 40 25 15|
Quarterly Cost =ICME x 3 x 165 x
$1.00/mnhr 30§ 30} 30} $0 $0) $0  $7425 $19800 $29,700| $34,650 $39,600 $44550 $49500| $49500 $44550 $37,1290 $34650| $32175f $19.800 $12.375§ $7,425 30} $0
Total Quarterly ICME Craft
Headcount 65 159 262 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 560§ 390 305 122 108 3
Total Quarterly Cost for Small Tools
and C $25,0888  $61,6208 $104,4450 $184,883 $368,156| $521,483 $621,473 $656,370 $694,980| $718988 $698,198 $645480 $606,870| $560,835 $520,988 $432,1358 $333,383| $245025 $169,166 $130,433% $53,708 $2,479 $743 $8,357,828
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Plant Facilities and Other
Indirect Costs
(Construction offices, labor
change & lunch,
construction services
facilities, telephone, radios
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1,000 per quarter) Page 5 fri E8 3 & z 3
Immed.Temp.Constr. Fac.,
$2.00/Sg.Ft./month x1,000 C-1 $23. $23.. $23.3] $69.9]
Mob and De-mob facilities, Labor,
$$'s/quarter x 1,000 C-2 $121 $121 $242.0
Construction Guardhouse with
turnstiles, office and control
equipment, $ x 1,000 C-7 $254.7 $254.7
Portable Secure Storage, Conex
steel box, $ x 1,000 C-3 $0.9 $4. $5.0) $5.6 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4.8 $4. $4.8 $2. $2.9 $2.9 $1.4 $1.4 $1.4 $90.9

Construction Office Building,
estimated 30,000 sf @ $105/sf
lump sum split 2 quarters, $ x 1,000f C-4 $1,575.0f $1,575.0 $3,150.0

Overflow construction office space,
modular units, install 9,800 sf 5th
quarter, 7,840 sf 9th quarter @
$2.00/sf/month rent x 1,000,

quarterly cost $ x 1,0000 C-4 58.8] 58.8 58.8 58.8 105.8} 105.8 105.8 105.8 105.8} 105.8 105.8 105. 58.8] 58. 58.8 58.9 $1,316.8
First Aid and Ambulance Facility,

includes specialty items, $ x 1,000 Cc-8 $186.7 $186.7
Foremans Office trailer, $ x 1,000 Cc9 $1.1 $3.9 $5.4 $8.6| $13.0 $13.0 $13.0 $13.0 $13.0 $13.0] $122.0 $13.0 $13.0 $13.0 $13.0 $13.0 $10.1 $10.8 $10. $7.6 $7.9 $4.3 $334.7
Craft Change/Lunch space, $x1,000| C-10 $1,453.9 $1,453.5} $92.4 $92.4) $92.4 $92.4 $92.4 $92.4 $3,461.4
Latrine Trailers, $ x1000 C11 $107.4 $108.4 $163.2] $165.0 $113.2] $114.4 $8.4 $8.4 $8.4} $8.4 $8.4 $8.4 $8.4} $8.4 $8.4 $8.4 $6.0) $4.9 $1.2 $867.4
Portable Toilets, $ x 1,000 C5 $1.1 $2.1 $3.8] $6.7] $13.0 $18.9 $22.1 $23.1 $24.2) $25.2 $24.2 $22.1 $21.0 $18.9 $17.9 $14.1 $11.6 $8.4 $6.3 $4.9 2,1 $0.1 $0.1 $289.7

Temporary Fencing, 8,000 If, for

fenced construction areas, purchase
@ $18/If and move as required, $ x
1,000 $144 $144.0

Warehouse, 37,500 sf, steel frame
on concrete slab wi/shelving
@%$120/sf, Cost split first 2
quarters, $ x 1,000 $2,250 $2,250 $4,500.0
Plant Equipment and Commodities
Outdoor Storage and Laydown area,
$ x1,000 C14 $171. $171.4 $343.5
Tool Cribs, Calibrated/signout tools,
use enhanced Conex box which
includes counter chair and electric
heat/cool at $150/mo. rent with
delivery/recovery of $200 in first

month, $ x1,000 $2. $3. $4.7| $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4.1 $4. $4.1 $4.1 $4.1 $4.1 $78.8
Satellite Storage, HazMat. Cc12 $33.4 $33.4
Welding and Purge Gas Storage C13 $20. $20.0
Fuel Storage and Dispensing C13 $75.1 $75.0
Erosion and Dust Control, $ x 1000| C-6 $66.3] $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.3 $66.. $66.3 $66. $66.3 $66.. $1,193.4
Temporary Roads, Parking &
Construction Areas Cc6 $125.9 $125.9 $251.0
Signs and TrafficControl C-15 $30. $30.0
\Weather Protection C-15 $37. $34.. $137. $137.0 $137. $137.0 $68.5] $34.3 $722.1
Maintenance Shop (vehicles/mech) C-16 $131.49 $131.9 $5.0) $5.0 $5.0] $5.0 $5.0 $5.0 $5.0] $5.0 $5.0 $5.0 $5.0] $5.0 $3.0 $3. $3.0] $3. $3.0 $3. $1.0] $1. $343.0
Fab Shop, Carpenters Cc17 $126.9 $126.9 $5.0f $5.0 $5.0} $5.0 $5.0 $5.0 $5.0} $5.0 $5.0 $3.0 $3.0} $304.0
Fab shoplyard, Reinforcing Steel C-18 $264.4 $264.4 $528.8
Fab Shop, Strucutal Steel C-19 $171.5 $171.5 $5.0] $5.0 $5.0 $5.0 $5.0] $5.0 $5.0 $5.0 $5.0] $5.0 $3.0 $396.0
Fab Shop, Piping Assemblies C-20 $296.9 $296.5] $5.0 $5.0] $5.0 $5.0 $5.0 $5.0] $5.0 $5.0 $5.0 $5.0] $5.0 $5.0 $3. $3.0] $3. $2.0 $664.0
Fab Shop, Electricians c21 $151.5| $151.5 $5.0) $5.0 $5.0 $5.0 $5.0} $5.0 $5.0 $5.0 $5.0} $5.0 $5.0 $5. $5.0} $5. $3.0 $1.4 $377.0
Fab Shop, HVAC Cc-22 $196.5 $196.5 $3.0 $3.0 $3.0 $3.0) $3.0 $3.0 $3.0 $3.0) $3.0 $3.0 $3. $3.0) $3. $1.0 $433.0
Fab Shop, Painters C-23 $226.5| $226.5 $9.0 $9.0 $9.0] $9.0 $9.0 $9.0 $9.0] $9.0 $9.0 $9. $6.0] $6. $3.0 $1. $559.0
Service Shop, Water, ice, janitorial C-24 $73.4 $1.5) $1.5 $1.5] $1.5 $1.5 $1.5 $1.5] $1.5 $1.5 $1.5 $1.5] $1.5 $1.5 $1.9 $1.5] $1.9 $1.5 $1.9 $1.5] $101.9
Temporary electric, water & air lines| C-25 $27.4 $54.7 $54.7| $54.7 $109.4] $109.4 $109.4 $164.2 $164.2] $164.2 $164.2 $164.2 $164.2] $164.2 $164.2 $164.4 $109.4) $1094 $547  $274 $2,298.4
Communication station, with base
radio, pole and antenna C-26 $7.9 $7.9
Handheld radios, 4 channel with
battery chargers C-26 $4.1 $8.q9 $8.0] $16.0 $40.00 $32.0 $20.0 $8.0 $4.0} $140.0
Monthly telephone service c-27 $10. $12.7 $12.6f $15.2 $16.6] $17.9 $18.9 $19.9 $21.2) $21.2 $21.6 $21.6 $22.8 $22.4 $22.2 $19.9 $16.2) $13.1 $11.4 $9.9 $6.0] $3. $356.8
from

Monthly electric service DOE $0.0




Total Plant Facilities and other
Labor related costs, $ x 1,000 $1.10$1,585.9 $7,047.4 $6,259.7| $1,003.5 $1,025.6| $832.5 $364.2 $501.4 $683, $789.8  $543.2 $539.1 $607.7] $475.6 $436.1 $422. $309. $300. $226.7  $187.. $14.3 $6. $1.5 $24,165.2




Construction Indirects
Section D: Support
Labor (janitorial,
maintenance, preservation)
Calendar Year| 0 0 1 1 2 2 3 3 4 4 5 5 6 6|7 7 8 8 9 9 Months | Hours |Base Lbr
WBS Quarter| 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/qrtr|158 hr/mo| $x1000
&
w IT
sl <= ] 8 g g
e ¢ z < 2
Qrtrly g I g £ £ E
costper | £ : I © o g N
p 5 Sl 2 2 @ 3 3
Description unit [ ol (P 3 5 I 3
Janitorial labor - Laborer to perform
office cleanup, dusting, trash bucket
emptying, water cooler bottle
replacement, latrine trailer cleaning.
Composite crew of 4 laborers, 1 $152/hr x
teamster = $152./hr. Units shown 520 hrs per|
are in multiples of one composite quarter =
crew $79,040 0.3 1.5 2.0 2.0 2.5 3.0 3.5 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 3.5 3.5 3.0 3.0 2.0 2.0 2.0 69.8
Janitorial costs = units x quarterly
cost column, $ x 1,000 $23.7 $118.q) $158. 8 $158.1 $197.6| $237.1 $276.6 $316.2 $316.2] $316.2 $316.2 $316.2 $316.2] $316.2 $316.2 $316.4 $276.6] $276.q $237.1 $237.4 $158.1] $158.1 $158.1 $5,517.0
Construction Facilities maintenance,
replace bulbs, failed appliances,
water, HVAC, windows, doors,
latches etc. etc.. Use composite $185/hr x
crew, carpenter, electrician, 520 hrs.
pipefitter, HVAC, 0.5 ironworker, Per quarter
0.25 teamster = $185/hr. = $96,200 0.5 0.5 1.0 1.0 15 15 2.0 2.0 2.0 2.0 2.0 2.0 15 1.0 1.0 1.0 0.5 0.5 0.5 24.0
Construction Facilities maintenance
costs = units x quarterly cost
column, $ x 1,000 $0. $48.10 $48. $96.2 $96.2| $144.3 $144.3 $192.4 $192.4] $192.4 $192.4 $192.4 $192.4| $1443 $96.2 $96.4 $96.2f $48.1§ $48.1 $48. $0.0) $0. $0.0 $2,308.8
De-mob cleanup composite crew,
Operator, teamster, 4 laborers per
crew, dump truck and one
miscellaneous hoisting rig, estimated
1 crew per quarter = one unit
@$285/hr, $148.2 0.2 0.5 0.3 0.3 0.2 0.3 0.3 0.5 1.0 2.0 3.0 0.5 9.1
Quarterly cost for De-mob, $ x 0. $29.q $74.4 $445 $445 $0.0 $00 $0.0 $0.0) $0.0 $0.0 $0.0 $0.0| $0.0 $0.0 $29.] $44.5 $44.9 $74.1 $148.9 $2964 444 $74.1 $1,348.6
Total Support Labor per quarter $23.7 $196.9 $280.9 $298.7 $338.3] $381.4 $420.9 $508.6 $508.6| $508.6 $508.6 $508.6 $508.6| $460.5 $412.4 $442.(Q $417.3] $369.4 $359.3 $433.4 $454.5 $602.794 $232.2 $9,174.4




Construction Indirects
Handling, (includes double
handling stored equipmanrt
with a composit crew and
maintenance and
preservation of stored and
other equipment)
Calendar Year| 0 0 1 1 2 2 3 3 4 4 5 5 6 67 7 8 8 9 9 Months | Hours | Base Lbr|
WBS Quarter 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4|1 2 3 4 1 2 3 4 1 2 3 4|3 molgrtr[158 hr/imo| $x1000
@
o
N E 3
gl 25 g 8 3 3 2
sl s .| 2 2 g z £
Qrtrly % E gj g g g § § E
Cost per £  F S @ 2 2 g
Description unit & bl N 3 5 I 3 23
Unload, re-load, unload with
composite crew, Operator,
Ironworker, teamster, Pipefitter and
electrician, includes allowance for
crane and truck ($300/hr). Unit = 40
hrsiquarter. $ x 1,000 $19.7 p ! F: 2 3 3 2 2 1 1 1 1 1 1
Material Handling Costs based on uni
costs above, $ x 1,000 $19.4 $19.4 $39.4 $39.4 $59.1] $59.1 $39.4 $39.4 $19.7] $19.7 $19.7 $19.7 $19.7] $19.7 $0.0  $0. $0.0]  $0. $0.0  $0. $0.0]  $0. $0.0 $433.4
Preservation & corrective $154.5/hr x
maintenance of stored process plant |520 hrs per
equipment. Use composit crew, 2- |quarter =
millwrights, electrician, pipefitter = |$80,340/qtr
$154.5/hr. . 1.0 1.0 1.0 15 15 2.0 2.0 2.0 3.0 3.0 3.0 3.0 3.0 3.0 25 2.0 1.5 1.0
Preservation and corrective
maintenance costs = units x quaterly|
cost column, $ x 1,000 0. $0.q] $80.4 $80.3 $80.3 $120.5 $120.5 $160.7 $160.7) $160.7 $241.0 $241.0 $241.0| $241.0 $241.0 $241.¢ $200.9 $160.4 $120.5 $80.4 $0.0] so0.q] $0.0 $2,972.6
$19.7 $19.7 $119.74 $119.7 $139.4 $179.6 $159.9 $200.1 $180.4] $180.4 $260.7 $260.7 $260.7] $260.7 $241.0 $241.¢] $200.9 $160.9 $1205 $80.9 $0.0 $o0. $0.0 $3,406.0




Construction Indirects

Acceptance Tests
Facilities and Services
(includes de-min water,
gases, training, factory test
techs, craft labor, etc.) Ref.
Sheet E-1
Calendar Year| 0|0 1 112 2|3 3|4 415 5 6|7 7 8 8 9 Months | Hours |Base Lbr
Quarter’ 3| 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 3 mo/grtr[158 hr/mo| $x1000
8
8 g
e S
2 @
2 8
o= g 3 =) §
= Bl BN E 3 3 3 8
“ig S fe = g = E
Gradeor| g 5 [ 2 5 £ £ £ 8 Total Total
Hourly ‘,':.) F E § g ; ; g Quarterly Quarterly
Description Cost (% u% I & & I 3 2 units Cost  Hours
Construction Test Manager 18 1 1 1 1 1 1 1 1 1 1 1 1 1 1 14 $583.6 7,280
Hydro-test supervisors 16 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $431.9 6,760
Piping Supt 13 11 2 3 3 A 2f A 1 1 20 $4913 10400
pipe fitters $44.24 3 5 6| 9 9 9 7| q 5 3 2 64 $1,472.3 33,280
Electrical Test supervisors 16 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $431.9 6,760
Electrical superintendent 13 1 1 2| 2 2 3 3| 3 2 1 1 21 $478.4 10,920
Electricians $40.81 2 4 6 8 9 oA 9 7H 4 3 2| 63 $1,336.9 32,760
HVAC Test Supervisors 16 1 1 1 1 1 1 1 1 1 3 1 1 12 $398.7 6,240
Mech. Superintendent 1 1 1 1 2 2 p 2| 2 1 1 15 $294.3 7,800
Millwrights $34.73 2 3 4] 4 6 o 6| e 4 4 2 a7 $848.8 24,440
Foreman $39.38 1 1 1 1 1 1 1 1 1 1 1 11 $225.3 5,720
workers $37.88 2 2 4 4 5 o 6] 4 3 2 38 $7485 19,760
Scafolding Superintendent 1 1 1 1 1 1 1 1 1 1 1 1 1 12 $227.6 6,240
carpenter Foreman $34.98 11 21 2 2 33 31 F 2 1 1 21 $382.0 10,920
Carpenters $33.48 4 4 6/ 8 8 1080 10 4 6 3 3| 70 $1,218.7 36,400
Testing Safety Supervisor 16 1 1 1 1 1 1 1 1 3 1 1 1 1 13 $431.9 6,760
Testing Safety Engineer 14 2 3 3| 3 4 4 4 4 3 p 1 33 $874.0 17,160
Testing QA/QC supervisor 16 1 1 1 1 1 1 1 1 1 1 1 1 12 $398.7 6,240
QA/QC Inspectors 13 1 2 2 3 3 3 3 31 @ 2 1 1 26 $615.0 13,520
Piping Engineer 14 1 1 1 1 1 1 1 1 3 1 1 1 12 $317.8 6,240
Electrical Engineer 14 1 1 1 1 1 1 1 1 1 1 1 1 12 $317.8 6,240
Instrumentation & Control Engineer 14 1 1 1 1 1 1 1 1 1 1 1 1 12 $317.8 6,240
HVAC Engineer 14 1 1 1 1 1 1 1 1 1 1 1 1 12 $317.8 6,240
Fire Protection Engineer 14 1 1 1 1 1 1 1 1 3 1 1 1 12 $317.8 6,240
Fire Prot Factory Representative $70.00 11 1} 1 1 1 1] @ 1 1 1 11 $400.4 5,720
Melter Factory Representative $90.00 1 1 1 1 1@ 11 1@ 1 Y 9 $421.2 4,680
Fluidics Factory Representative $70.00 1 1 1 1 1 1 1 1 1 1 1 11 $400.4 5,720
Manipulator Factory Representative $80.00 11 1} 1 1 1@ 1| 1@ 1 9 $374.4 4,680
Flush Water Process Unit $90.00 11 14 1 1 1@ 1} 1@ 1 1 10 $468.0 5,200
Purge Gasses $10.00 1 1 1 1 1 1 1 1 8 $41.6 4,160
Equipment Set-up, LS, $x 1,000 $10.0 $10.0
Equipment De-Mob, LS, $ x 1,000 $10.0} $10.0
$15,604.8
Non-man 158,080
Manual 172,640
Total 330,720




Construction Indirects

Section E-1: Craft
Testing and Training

Calendar Year| 0 0 1 1 2 2 3 3 4 4 5 5 7 Months | Hours |Base Lbr|
WBS Quarter’ 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 2 1 2 3 mo/qrtrf158 hr/md $x1000
g &
g
nE 3
o il B o 2 5 =} [a)
H B E g 3 : 2 8
e | g H H
Qrtrly | & = o g £
> = B = 8 8 3
Cost per | & g -] = 2 s s
Description wnit | & SPE 3 3 & I 3
Training, 12 hrs initial, 6hrs/yr
updates E-2 $28. $38.1 $46.1 $88.2 $204.8] $172.4 $118.3 $63.6 $89.2) $71.5 $50.0 $60.0 $80. $100.0 $120.0 $100. $80. $60. $40.0 $30. $12. $2. $1,654.
Evac Drills, annual E-2 $18.1 $66.1} $111.1 $125.3] $122.5 $104.6| $88.2 $55.2] $27.8 $8.7] $728.2
Welder Qualification Tests E-2 $14.74  $17. $455 $68.9 $56.6 $136 $123  $45 $11.3 $113  $11.3  $106) $9.3  $88  s6.4 49  s2. $18  $1.4 $313.2
$28. $53.4 $82. 4 $133.7 $339.8] $229.0 $243.0 $75.9  $219.! $82.8 $183.8 $71.3 $195.2] $109.3 $217.0 $106.40 $140.1 $62.. $69.6 $31.4 $20.7) $2. $0.0 0 $2,696.1




Construction Indirects

services, scheduled and
casual overtime, "snow

days" & shift
differential.
Calendar Year 0 0 1 1 2 2 3 3 4 4 5 5 6 7 Months | Hours | Base Lbr
WBS Quarter| 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 2 3 4 1 2 3 mo/qrtr {158 hr/mo| $x1000
2
w T =
o “1s o 3 g o
ES I g s 3 s
s IS et = 2 s
Qrly | g clz° 8 £ g £
7] sf1=8 = 3 o ¢}
Cost per £ g P z o 2 = 2
Description unit 7] sk 2 3 [ T 3 o
Total Quarterly ICME Craft
Headcount 65 159 262 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 560 390 305 122 104 3
Scheduled Overtime, use 2.5% E-3 15.05794 35.9073 60.6949 108.185 214.98| 303.011 360.926 384.092 407.258| 418.841 397.992 364.401 340.077| 312278 286.563 234.44% 179.537| 129.73% 90.3474 70.6563f 28.2625| 2.3166f 0.69498 4746.25008
Total Quarterly ICME Craft
Headcount 659 159 262 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 10124 775 5608 390 305 122] 10 3
Casual Overtime, 2.5% E-3 $15.3 $35.! $60. 4 $108.2 $215.0f $303.0 $360.9 $384.1 $407.3] $418.8 $398.0 $364.4 $340.1] $312.3 $286.6 $234.4 $179.5 $129.1 $90.3  $70.79 $28.3 $2. $0.7 $4,746.3
Total Quarterly ICME Craft
Headcount 69 159 26 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 56 390 304 122] 1 3
Weather related, snow days
showup E-3 $4.9 $11. $66.1]  $93.2 $125.3] $128.9 $104.6 $96.1 $55.2]  $39. $725.1
Total Quarterly ICME Craft
Headcount 69 159 26 467 928 1308 1558 1658 1758 1808 1718 1573 1468 1348 1237 1012 775 56 390 304 122] 1 3
IShiﬁ Differential E-3 $0. $1.4 $2. $41  $81] $114 $136 $144 $153] $157 $150 $137 $12.8 $11.7 $108  $89 $6.8  $4. $34  $2.1 11|  $0.9 $0.0 $178.5
I $35.9 $84.4 $123.4 $220.4 $504.2) $710.6 $735.4 $782.6 $955.1] $982.3 $810.9 $742.5 $797.6| $732.4 $583.9 $477. 74 $421.1 $304. $184.1  $144. $57.6) $4.1 $1.4 $0.0 $0.0] $0.0 $10,396.1




Construction Indirects

Section F: Designer A/E
Services (A/E costs to
correct construction errors
and oversight)

Calendar Year| 0] o0 1 5 Months | Hours | Base Lbr|
WBS Quarter 314 2 3 1 3 2 3 3 mo/qrtr|158 hr/mo| $x1000
2
1]
)
3 @
s S
f§° )
2 §
M E 3
=
2l )zl g g 8 8 Total
ER b B B . = d 8 Quarters Total A/E
Sl R K = =3 5 2
N I Il E £ £ 2 of AE  Engineer
HAHE o g 2 S E
£ 3 oz @ = N g ngineer Cost, $ x
Description crade |5 Jd | E IS 5 T 3 2 Staff 1,000
AE Field Engineering Mgr. (18) 18 1 1 3 1 1 1 1 1 1 1 1 1 1 1 1 il 1 1 1 il 1 22 $917.1)
Lead Civ-Struct-Arch Engr. (15) 15 1 1 ! 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24 $710.9
Civ-Struct-Arch Engr. (14) 14 1 p: 3 3 3 3 3 3 2 2 2 2 1 1 1 32 $847.5
Civ-Struct-Arch Designer, (9) 9 1 1 2 2 2 2 2 2 2 2 1 1 20 $422.1
Lead Electrical Engineer, (16) 16 1 1 3 1 1 1 1 1 1 1 1 1 1 1 1 il 1 1 1 il 1 23 $764.1
Electrical Engineer, (15) 15 1 ! 1 1 2 2 3 3 3 3 3 3 3 3 3 3 3 3 2 1 a7 $1,392.1
Electrical Designer, (9) 9 1 1 2 2 2 2 2 2 2 2 2 2 p: 1 1 26 $548.8
Lead Piping Engineer, (16) 16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 22 $730.9
Piping Engineer, (14) 14 1 1 2 2 2 20 3 3 3 3 3 3 F 3 § 1 37 $979.9
Piping Designer, (11) 1 11 2 20 2 2 2 26 2 2 A 1| 4 22 $416.0
Lead Mech. Process Engineer, (16) 16 ! 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 19 $631.2
Mechanical Process Engineer, (14) 14 1 1 1 2 2 2 2 2 2 2 2 1 1 1 22 $582.6
Mechanical Process Designer, (9) 16 1 1 1 1 1 1 1 1 1 il 10 $211.1
Lead HVAC Engineer, (16) 16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 17 $564.8
HVAC Engineer/Designer, (14) 14 1 1 1 1 2 2 3 3 3 3 4 a4 4 4 3 1 40 $1,059.3
Lead Instr-Controls Engineer, (16) 16 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 20 $664.5
Instr-Controls Engineer, (14) 14 1 1 2 2 2 2 2 3 3 3 3 3 3 2 1 33 $874.0
Instr-Controls Designer, (9) 9 1 1 A 2 A 2 1 $232.2
AJE Proj. Engnr. Administrator, (12) 12 1 1 ! 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 23 $484.5
AJE Engineering Administrator, (7) 7 1 1 1 1 1 1 1 1 1 1 1 1 1 13 $219.1

$13,252.6




Hiring Expense
(computers, printers, office
supplies, furniture, includes
recruiting, presentation,
travel,)

Construction Indirects

Calendar Year|

Months

Quarter|

-

3 molqrtr

Hours

[158 hr/mo] $x1000

Base Lbr|

Description

see
sheet

5 |start site, 10-01

Q Excav PTB, 12-15

PTB Mat, 02-15 HLW

£ [Mat, 0330

LAW Mat, 05-01

§ PTB Compl, 9-30
§ HLW Compl, 4-01

Temp Facilites DeMob, 3-

Non manual staffing, total

i
2

353]

Computers @ 70% x quarterly new
or additional staffing x $5,000 each,
$ x 1,000

Computer maintenance and service
@ $100 per computer per quarter, $
x 1000

Office Supplies, $ x 1000

Office furniture
Additional Office Furniture, $ x 1,000

Computer Network
Network Maintenance

Reporduction Macines, $ x 1,000
Reporduction support, $ x 1,000

Hiring Expense, $ x 1,000

G-1

G-1

G-1
G-1

$381.9

$7.1

$3.3

$54.9

$15.

$147.4

$12.1

$5.4

$21.

$120.!

$7.9

$52.!

$13.

$5.

$7.9
$32.4

$250.

$120.
$10.!

$7.9

$28.0

$24.7

$10.6

$20.0

$10.0

$2.5

$3.!

$20.

Total Field Office / Hiring Expense,
$ x 1,000

$461.

$313.4

$499.!

1 2
4

255
$87.5| $84.0
$17.9| $19.5
$7.7] $8.4
$12.5 $12.0
$32.4 $324

$250.0f
$20.0, $20.0
$10.0, $10.0
$7.5| $7.5
$445.4] $193.8

$99.8

2 3
8
o
=3
g
3
8]
2
3
175] 149
$123  $103
$5.3  $4.4
$200  $20.
$100  $10.
$47.5  $44.4

$25.9




Section H: Home Office
Support To Construction

(travel, lodging, overheads,
escalation, etc.)

Construction Indirects

Calendar Year| 0 0 1 1 2 2 3 3 4 4 5 6 Months | Hours |Base Lbr
WBS Quarter’ 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 2 3 4 1 2 2 3 mo/qrtr|158 hr/mo| $x1000
g B
g
N & 5
=
sl ke g 8 3 3 s
=1 B il et —~ ® 2 Total Project Home
o f° S = =3 =3 =
g N5 el £ £ £ u.% Office Support to
7] - = S [§] ]
Backup | < g Iz = = o 2 = g Construction, $ x
s ?
Description sheet | & 5k 3 3 & I 3 23 1,000
Annual Corporate Review,
President/CEO, VP Construction,
VP Engineering, $ x 1,000 H-1 $3.1) $3.1] $3.1] $3.1] $3.1] $3.1]
Annual QA/QC Audit, 6 person
team, $x 1,000 H-1 $7.1 $7.1 $7.1 $7.1 $7.1 $7.1
Annual ES&H Audit, 4 person
team,$ x 1,000 H-1 $4.71 $4.7 $4.7 $4.7 $4.7 $4.1
Annual Financial Audit, 5 person
team, $ x 1,000 H-1 $6.0 $6.0 $6.0 $6. $6. $6.0
Quarterly Review, 6 person team, $
x 1,000 H-1 $6.]] $6.]] $6. $6.1  $6.1] $6.1 $6.1 $6.1 $6.1f $6.1 $6.1 $6.1 $6.1) $6.1 $6.1  $6.9 $6.1)  $6. $6.1  $6.] $6.1]  $6. $6.1
Total Home Office Support to
Construction, $ x 1,000 $9.4 $10. $13.4 $12.1 $9.2] $10.8 $13.2 $12.1 $9.2] $10.8 $132 $12.1 $9.2] $10.8 $13.2 $12.] $9.2]  $10. $13.2  $12. $9.2] $17. $12.1 $265.7




Construction Indirects

Section I:_Out of Pockets
(relocation, household
moves, misc.)
Calendar Year| 0 0 1 1 2 2 3 3 4 4 5 5 6 6 7 7 8 8 9 9 Months | Hours | Base Lbr|
Quarter| 3 4 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4|3 molgrir[158 hrimo| $x1000
o
E E
" B E 5 8 3 3 2
S 18 8 s = e 8 Total Out of
Qrtrly % = e 8 2 g £ £ & Pocket Expense
& [ ER] = S 38 8 s )
Cost per 2 § i < > : = e g for relocations &
Description unit 8 slE S 3 5 z 3 28 misc related
! | ol o | | [ ] [ [ | [ [ [ [ ]
CONSTRUCTION NON-MANUAL 109 139 181 1944 230 255| 279 296 317| 335) 345 353] 354 344 338 317 29 246 209 175 144 93] 5 34 5 2 0
40% of quarterly additional staff a4 12 17 o 14 10| 10 7 8 7| 4 3 1
Quarterly Out of Pocket for
relocation expense, $ x 1,000 $28.4 |$1,249.9 $340.9 $482. $1704 $397.6 $284.00 $284.0 $198.8 $227.2 $198.8] $113.6 $852 $284  $0.0  $0.0  $0.0  $0. $0.0f  $0. $0.0  $0. $0.0f  $0. $0.0  $0.0  $0.0  $0.0 $4,061.2




